



Structural & Ornamental Welding · Aluminum · Steel · Stainless

13796 SW 139 Ct, Miami, FL 33186 · (786) 804-9010 · [Email] · Lic. [License #]

INVOICE

Invoice No.: **JRG-INV-2026-003**

Date: **July 24, 2026**

Terms: **Due upon receipt**

Ref.: Proposal **JRG-2026-001** + CO-001

BILL TO

Raul [Last Name]

18398 131st Trail N

Jupiter Farms, FL

PROJECT

Structural aluminum replacement — A-frame residence:

A) Two (2) roof V-rafter sections in aluminum

3"×6"×3/16" 6061-T6.

B) Floor structure: (2) girders 3"×12" + (7) joists 2"×12"

in structural aluminum.

Description	Amount
FINAL INVOICE — Part A roof V-sections: remaining balance Completion of the structural aluminum roof work per Proposal JRG-2026-001 (Part A value \$9,146.00): both V-sections replaced, ridge joints, sealed end caps, deck and metal panel re-fastened. Remaining 50% of Part A.	\$ 4,573.00
Change Order JRG-CO-2026-001 — final 50% One (1) additional aluminum V-rafter section completed (CO total \$4,573.00); remaining balance.	\$ 2,286.50
TOTAL DUE — FINAL INVOICE	\$ 6,859.50
Contract balance after this payment	\$ 0.00 — PAID IN FULL

PAYMENT

- Make checks payable to: **JRG Welding Corp**
- Other payment methods: [Zelle / transfer info]
- Final invoice issued upon completion and owner walkthrough — one (1) year workmanship warranty begins at final payment.

Final contract summary: Contract \$20,486.00 + Change Order CO-001 \$4,573.00 = **\$25,059.00** · Paid: \$10,243.00 (Inv. 001) + \$7,956.50 (Inv. 002) = \$18,199.50 · This final invoice: \$6,859.50 · **Upon this payment the contract is paid in full (\$25,059.00).** Work completed per Proposal JRG-2026-001 dated July 2, 2026 and Change Order JRG-CO-2026-001.
Thank you for your business!