



Structural & Ornamental Welding · Aluminum · Steel · Stainless

13796 SW 139 Ct, Miami, FL 33186 · (786) 804-9010 · [Email] · Lic. [License #]

INVOICE

Invoice No.: **JRG-INV-2026-002**

Date: **July 16, 2026**

Terms: **Due upon receipt**

Ref.: Proposal **JRG-2026-001** + CO-001

BILL TO

Raul [Last Name]

18398 131st Trail N

Jupiter Farms, FL

PROJECT

Structural aluminum replacement — A-frame residence:

A) Two (2) roof V-rafter sections in aluminum

3"×6"×3/16" 6061-T6.

B) Floor structure: (2) girders 3"×12" + (7) joists 2"×12"

in structural aluminum.

Description	Amount
Part B — Floor structure: remaining 50% of floor scope Floor structure replacement per Proposal JRG-2026-001 (Part B value \$11,340.00): girders, joists, seats, installation and floor re-fastening. 50% was covered by the deposit; this bills the remaining 50% of Part B.	\$ 5,670.00
Change Order JRG-CO-2026-001 — 50% billing One (1) additional aluminum V-rafter section (CO total \$4,573.00) — 50% billed now, balance with final invoice.	\$ 2,286.50
TOTAL DUE — THIS INVOICE	\$ 7,956.50
Balance after this payment (roof \$4,573.00 + CO \$2,286.50, due at completion)	\$ 6,859.50

PAYMENT

- Make checks payable to: **JRG Welding Corp**
- Other payment methods: [Zelle / transfer info]
- Work continues per schedule; final balance due at completion and owner walkthrough.

Contract summary: Contract \$20,486.00 + Change Order CO-001 \$4,573.00 = **\$25,059.00** · Paid to date \$10,243.00 (Inv. 001) · This invoice \$7,956.50 · After this payment: \$18,199.50 paid, balance \$6,859.50 due at completion and owner walkthrough. Scope, drawings and terms per Proposal JRG-2026-001 dated July 2, 2026 and Change Order JRG-CO-2026-001.